
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Mississippi

uu   Navy - GULFPORT NCBC / MS417002262600

Site 6 Continue O & M.
RAB Continued support
Site 8 complete delineation activities and prepare 
remediation workplans. Begin GW and Bio monitoring.
Resolve delineation sampling issues

Progress Planned for FY98-FY99

Site 6 Pump and Treat O & M 
RAB continued support
Site 8 related Phase I delineated activities complete per  
Administrative Order
RCRA ash delisted by State Regulators
Exposure Assessment in review by State

Progress in FY97

Investigation

Interim Actions

$2,593 $0 $235 $0Sites with Response Complete 1

FY98-2013** $64,268

0

0

Design

RA-C

RA-O (LTO)

LTM

1 08

1(3) 3(4)

0

0 0

0

8

$4,862 $1,638 $56 $153

$444 $0 $08

8

$0

$0 $0 $0 $332

$0 $0 $0 $0

Total $7,899 $1,638 $291 $485

FY03 $388

FY02 $893

FY01 $1,472

FY00 $2,554

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 0

Low 1

Not Evaluated 0

0Not Required

9Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0

uu   Navy - MERIDIAN NAS / MS417002436800

Complete IRA Sites 1, 5, & 6 documentation.
Complete SI report.  Continue remediation at the NEX gas 
station.

Progress Planned for FY98-FY99

Site 1, 5, & 6 Interim Removals completed and report 
submitted to state regulators.

Progress in FY97

Investigation

Interim Actions

$1,178 $21 $0 $287Sites with Response Complete 0

FY98-2013** $13,410

0

0

Design

RA-C

RA-O (LTO)

LTM

1 06

3(3) 0(0)

0

1 0

0

6

$3,645 $0 $0 $0

$0 $0 $06

7

$0

$1,249 $0 $0 $0

$0 $0 $0 $0

Total $6,124 $73 $106 $399

FY03 $108

FY02 $2,345

FY01 $376

FY00 $110

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 3

Not Evaluated 0

1Not Required

7Total Number of Sites

0 1 0 $52 $52 $106 $112

uu   Air Force - COLUMBUS AIR FORCE BASE / MS457152406000

Continue LTM at multiple sites.  Continue LTO at the Site 
SS-26 free product recovery system.  Closeout Site SS-31.  
Conduct Baseline Risk Assessments and Feasibility Studies 
for five sites.

Progress Planned for FY98-FY99

Closed 2 sites with regulatory concurrence.  Completed 
Interim Remedial Action for Site      SS-31, 
Lead-Contaminated Outdoor Firing Range.

Progress in FY97

Investigation

Interim Actions

$2,474 $46 $759 $0Sites with Response Complete 15

FY98-2021** $5,695

0

0

Design

RA-C

RA-O (LTO)

LTM

24 07

12(13) 4(5)

0

0 0

9

0

$1,375 $0 $0 $0

$629 $0 $00

6

$0

$1,256 $0 $0 $0

$547 $185 $0 $184

Total $6,760 $381 $927 $290

FY03 $222

FY02 $196

FY01 $283

FY00 $1,291

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 4

Low 2

Not Evaluated 0

9Not Required

31Total Number of Sites

0 0 1 $479 $150 $168 $106

uu   Air Force - GULFPORT BILOXI REGIONAL AIRPORT / MS457282593300

Goal is to award bioremediation contract.

Progress Planned for FY98-FY99

EE/CA underway

Progress in FY97

Investigation

Interim Actions

$2,610 $0 $0 $0Sites with Response Complete 1

FY98-2007** $3,210

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 2(2)

0

0 0

0

2

$2 $2 $0 $399

$202 $0 $02

2

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $2,814 $2 $0 $399

FY03 $1,599

FY02 $25

FY01 $49

FY00 $53

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Mississippi

uu   Air Force - JACKSON IAP (ALLEN C THOMPSON) / MS457282647800

Continue monitoring for detection of VOC's and mercury at 
site 1.  Anticipate regulatory closeout on sites 4 and 5.

Progress Planned for FY98-FY99

Continued monitoring for detection of VOC's and mercury 
at site 1.

Progress in FY97

Investigation

Interim Actions

$928 $0 $0 $0Sites with Response Complete 4

FY98-2007** $1,739

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$0 $0 $0 $0

$35 $0 $0 $0

Total $963 $0 $0 $0

FY03 $404

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   Air Force - KEESLER AIR FORCE BASE / MS457152416400

Complete RFI and implement corrective measures at 
remaining sites

Progress Planned for FY98-FY99

Closed out 8 sites, Implemented Interim Actions at 3 sites 
leading to closure, Finalizing human health and ecological 
risk assessments at remaining sites, and continue partnering 
with state/federal regulators and natural resource trustees to 
finalize RFI

Progress in FY97

Investigation

Interim Actions

$7,664 $446 $0 $0Sites with Response Complete 10 REG

FY98-2004** $12,572

0

0

Design

RA-C

RA-O (LTO)

LTM

12 012

0(0) 3(3)

0

0 0

2

8

$4,001 $4,001 $37 $0

$1,311 $0 $08

8

$364

$2,295 $0 $0 $3,277

$0 $0 $28 $36

Total $15,271 $4,447 $65 $3,677

FY03 $128

FY02 $121

FY01 $116

FY00 $114

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 3

Low 1

Not Evaluated 0

0Not Required

24Total Number of Sites

RAB

0 1 7 $0 $0 $0 $0

uu   Air Force - KEY FIELD (MERIDIAN) / MS457282590400

Goal is to initiate the remediation on three Fire Training 
Areas.  Funding shortfalls will delay the remedial 
investigation at three sites.

Progress Planned for FY98-FY99

A remedial design is underway at three fire training sites.  
Funding shortfalls delayed the remedial investigation of two 
spill sites and a fuel hydrant system.

Progress in FY97

Investigation

Interim Actions

$1,482 $72 $0 $0Sites with Response Complete 5 FUND

FY98-2008** $1,382

3

0

Design

RA-C

RA-O (LTO)

LTM

8 02

1(1) 0(0)

0

1 3

0

2

$0 $0 $0 $0

$81 $0 $02

5

$0

$105 $105 $0 $0

$0 $0 $0 $0

Total $1,668 $177 $0 $0

FY03 $16

FY02 $16

FY01 $16

FY00 $18

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 1

Not Evaluated 0

3Not Required

10Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - GULF ORDNANCE PLT / MS49799F000500

Continue to support PRP proceedings.

Progress Planned for FY98-FY99

COE team members served as "expert witnesses" during 
PRP proceedings.

Progress in FY97

Investigation

Interim Actions

$774 $76 $0 $327Sites with Response Complete 4

FY98-2025** $15,398

0

0

Design

RA-C

RA-O (LTO)

LTM

6 00

0(0) 0(0)

2

2 0

0

2

$0 $0 $0 $0

$203 $0 $01

0

$0

$516 $0 $0 $0

$0 $0 $0 $0

Total $1,493 $76 $0 $327

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

6Total Number of Sites

0 0 0 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


